
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:43 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 060 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: 09:00 am 07:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 897

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of the installation of PWS into the east anchorage, south side saddle. Tracking of FW Spencer
field work. Safety meeting at the Caltrans Conex on the bridge. Misc. MEP paperwork in the morning

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

After attending the cable group safety meeting, I arrived at the east end anchorage, south saddle at 1245.
PWS 53S was floated and 54S was in the haul rollers.

The crew had begun installation of 52S into the south saddle at 1235. At 1330, it was installed, and I
inspected and bought off on it.

1400: 53S was floated to the lower winch clamp.

1410 to 1450: I checked the twist in 54N and 54S between the bottom winch clamp and the tower clamp.
There was no net rotation in either segment.

1415: 54S was floated out of the haul rollers.

1505: 55S finished hauling

1510: I checked the knife blades for 53S and ok'ed them.

067 C-PWS-051.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 060 Date: 22-Feb-2012 Wednesday

1600-1650: I took break from the bridge and went back to the office to do paperwork.

1710: The crew finished installing 53S into the south saddle. I inspected it and bought it off.

1720-1805: I checked the twist in 555N and 55S between the bottom winch clamp and the tower clamp.
There was no net rotation in either segment.

1810: the crew began working the twist out of 54S between the lower winch clamp and the socket.

1810: I checked the knife blades for 54N and ok'ed them.

1855: I checked the knife blades for 54S and ok'ed them

1855: south saddle crew went off shift.

1900: 54N socket was half made. The north saddle crew went off shift.

1905: I left to the bridge and returned to the office to do paperwork until 1930.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew continued installing 2 1/2" and 4 " carbon steel pipe along the north barrier of the WB
bridge.

125 0-000-000.125

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

CCO # 185

Dan H. and Lance C. worked for approximately 2 hours from 1230 to 1430 installing neoprene buffers
around the anchor rods at the east anchorage, south side.

001 C-PCD-ELS.185
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